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PROSPECT ISLAND RESTORATION SUMMARY PAGE    1
** PROJECT INDIRECT SUMMARY - Feature **

QUANTY UOM DIRECT     FIELD ON    HOME OFC PROFIT BOND    TOTAL COST UNIT

I Prospect Is.gitdtife Restoration

1 O0 Prospect is. Sitework                      1.00 EA 1,860,365 186,056 102,520 171,898 25,206 2,545,823 2543825
1-_01 Prospect Is. Revegetation 1.00 EA 917,588 91,759 50,467 84,785 11,446 1,156,045 11560~5

TOTAL Prospect ls.gitdtife Restoration 1.00 EA 2,777,951 277,795 152,787 256,683 54,652 3,499,868 3499868

TOTAL Prospect ~stand 1.00 EA 2,777,951 277,795 152,787 256,685 34,652 3,499,868 34~9868

Contingency 874,967

TOTAL INCL OWNER COSTS 4,374,835

LABOR ID: SAC96B EQUIP ID: SAC95X Currency in DOLLARS CREg ID: CREW01
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PROSPECT ISLAND RESTORATION SUMMARY PAGE 2 0
** PROJECT INDIRECT SUMMARY - Element **

QUANTY UOM DIRECT FIELD ON HOME OFC    PROFIT BOND TOTAL COST    UNIT

1 Prospect Is.Wildlife Restoration

1_00 Prospect Is. Sitework

1_00.01 Mobilization & De-Mobilization

1 00.01.01 Mobilization Equipment 2.00 EA 40,000 4,000 2,200 3,696 499 50,395 25197
1-00.01.02 Mobilization Labor 2.00 EA 25,000 2,500 1,375 2,310 312 31,497 ~5748
1-00.01.03 De-Mobilization Equipment 2.00 EA 25,000 2,500 1,375 2,310 312 31,497 15748
1~00.01.04 De-Mobilization Labor 2.00 EA 25,000 2,500 1,375 2,310 312 31,497 15748

TOTAL Mobilization & De-Mobilization 2.00 EA 115,000 11,500 6,325 10,626 1,435 144,886 72443

1_00.04 Grubbing & Clearing (Mowing)

I_00.04.I Grubbing & Clearing (Mowing) 192.00 AC 48,858 4,~86 2,687 4,514 609 61,554 320.60 ¢0

TOTAL Grubbing & Clearing (Mowing) 1.00 JOg 48,858 4,886 2,687 4,514 609 61,554 61554 ~I

1_00.05 Site Surveys & Staking (X~
1_00.05. 1 Site Surveys & staking 3030.00 AC 33,218 3,322 1,827 3,069 414 41,850 13.81 ,¢0

TOTAL Site Surveys & Staking 1.00 JOB 33,218 3,322 1,827 3,069 414 41,850 41850 ~

I
1_00.06 Top Soil Strip & Stockpile

0
1 00.06. 1 Is[and / Bench Excavation 152250 CY 194,019 19,402 10,671 17,927 2,420 244,440 1.61
1~00.06. 2 Top Soil Strip & Stockpile, Firm 50750 CY 136,449 13,645 7,505 12,608 1,702 171,909 3.39

TOTAL Top Soil Strip & Stockpile      203000 CY 330,468 33,047 18,176 30,535 4,122 416,349 2.05

1_00.07 Island/Bench Excavation

1 00.07. 1 Island / Bench Excavation 281250 CY 510,324 51,032 28,066 47,154 6,366 642,944 2.29
1~00.07. 2 Top Soil Strip & Stockpile, Firm 93750 CY 252,769 25,277 13,902 23,356 3,153 318,457 3.40

TOTAL Island/Bench Excavation 375000 CY 763,093 76,309 41,970 70,510 9,519 961,401 2.56

1_00.08 Impermeable Geomembrane

1_00.08.01 Geomembrane, 30mi[ Polyethylene 60000 SY 442,025 44,202 24,311 40,843 5,514 556,896 9.28

TOTAL Impermeable Geomembrane 60000 SY 442,025 44,202 24,311 40,843 5,514 556,896 9.28

LABOR ID: SAC96B    EQUIP ID: SAC95X Currency in DOLLARS CREU ID: CREU01



Thu 24 Jun 1999 U.S. Army Corps of Engineers TIHE 15:31:24
Eff. Date 06/15/97 PROJECT IS1001: Prospect Istand - Witdtife Restoration

PROSPECT ISLAND RESTORATION SUMHAR¥ PAGE    3
** PROJECT INDIRECT SUMMARY - Etement **

QUANT¥ UOM DIRECT FIELD OH HOME OFC PROFIT BOND TOTAL COST UNIT

1_00.09 Breaches Excavation (2 @ 300 LF)

1 00.09. 1 Breach Exc.(2 @300LF)+20 to +5.0 13500 CY 30,829 3,083 1,696 2,849 385 38,841 2.88
lZ00.09. 2 Breach Exc,(2 @300LF)+5 to 0.0 16500 CY 21,151 2,115 1,163 1,954 264 26,648 1.62

TOTAL Breaches Excavation (2 @ 300 LF) 30000 CY 51,980 5,198 2,859 4,803 648 65,489 2.18

1_00.10 Breaches Stone Protection

1_00.10. 1 Breaches Stone Protection 2500.00 TON 75,721 7,572 4,165 6,997 945 95,398 38.16

TOTAL Breaches Stone Protection 2500.00 TON 75,721 7,572 6,165 6,997 945 95,398 38.16

TOTAL Prospect Is. Sitework 1.00 EA 1,860,363 186,036 102,320 171,898 23,206 2,343,823 2343823

1_01 Prospect Is. Revegetation

1_01.01 Detaited Ptan

1_01.01.01 Detaited Ptan                   1.00 JOB      7,585      759      417      701       95      9,557 9556.55

TOTAL Detaited Ptan 1.00 JOB 7,585 759 417 701 95 9,557 9556.55

1_01.02 Mobitization

1 01.02. 1 Mobitization - Labor 3.00 JOB 15,000 1,500 825 1,386 187 18,898 6299.37
1-01.02. 2 ~obitization - Equipnent 3.00 JOB 9,000 900 495 832 112 11,339 3779.62
1-01.02. 3 De-Mobitization - Labor 3.00 JOB 4,500 450 248 416 56 5,669 1889.81
1~01.02. 4 De-Mobitization - Equipment 3.00 JOB 7,500 750 413 693 94 9,449 3149,69

TOTAL ~obitization 1.00 JOB 36,000 3,600 1,980 3,326 449 45,355 45355

1_01.03 Ripairan Ptan "B" Propagation

1_01.03. 1 Ptant Co[[ection and Project 1.00 JOB 14,626 1,463 804 1,351 182 18,427 18427

TOTAL Ripairan Ptan "B" Propagation 1.00 JOB 14,626 1,463 804 1,351 162 18,427 18427

1_01.04 Herbicide Apptication

1_01.04. 1 Herbicide appt|cation 60.00 AC 44,566 4,457 2,451 4,118 556 56,147 935,79

TOTAL ~erbicide Application 1.00 JOB 44,566 4,457 2,451 4,118 556 56,147 56147

1_01.05 Site Preperation Mowing (62 AC.)

LA80R ID= SAC96B EQUIP ID: SAC95X Currency in DOLLARS CREW ID= CREW01
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Eff. Date 06/15/97 ¯ PROJECT IS1001: Prospect IsLand - ~itdlife Restoration

PROSPECT ISLAND RESTORATION SUMMARY PAGE 4
** PROJECT INDIRECT SUMMARY - ELement **

QUANTY UOM DIRECT FIELD OH HOHE OFC PROFIT BOND TOTAL COST UHIT

1_01.05. 1 Mowing 50.00 AC 15,463 1,546 850 1,429 193 19,482 389.64

TOTAL Site Preperation Mowing (62 AC.) 1.00 JOB 150463 1,546 850 1,429 193 19,482 19482,.

1_01.06 Sign Construction & InstaLLation

1_01.06. 1 Sing Construction & InstaLLation 8.00 EA 5,428 543 299 502 68 6,839 8~4.82

TOTAL Sign Construction & InstaLLation 20.00 A 5,428 543 299 502 68 6,839 341.93

1_01.07 Breach Signs 4~ X 6* "DANGER".

1_01.07. 1 Breach Sign .4’ X 6~ 2.00 EA        2,743       274       151       253        34       3,456 1728.23

TOTAL Breach Signs 41X 61 "DANGER" 8.00 EA 2,743 274 151 253 34 3,456 432.06

1_01.08 PLanting Area Layout

1_01.08.01 PLanting Area Layout                15.00 AC       11,440     1,144       629     1,057       143      1~,413 960.89

TOTAL PLanting Area Layout 1.00 JOB     11,440    1,144 629    1,057 143     14,413 14413;

1_01.09 Live PLants/PLugs CoLLecting

1_01.09.01 Live PLant PLug CoLLecting 61000 EA 37,500 3,750 2,~63 3,465 468 47,246 0.77

TOTAL Li.ve PLants/PLugs CoLLecting 61000 EA 37,500 3,750 2,063 3,465 468 47,246 0.77~

1_01.10 Live PLants - InstaLLation

1 01.10. A Live PLant PLug PLantting 61000 EA 110,440 11,044 6,074 10,205 1,378 139,141 2.28
1~01.10. B Live PLant PLug Fertilizing 61000 EA 46,607 4,661 2,563 4,306 581 58,719 0.96

TOTAL Live PLants - InstaLLation 1.00 JOB 157,047 15,705 8,~38 14,511 1,959 197,859 197859

1_01.11 PoLe Cutting CoLLection

1_01.11.01 PoLe Cutting CoLLection 6000.00 EA 5,669 567 312 524 71 7,142 1.19

TOTAL PoLe Cutting CoLLection 6000.00 EA 5,669 567 312 524 71 7,142 1,19

1_01.12 PoLe Cutting - InstaLLation

1_01.12. A Ptantting 6000.00 EA 14,484 1,448 797 1,338 181 18,248 3.04

LABOR ID: SAC96B EQUIP ID: SAC95X Currency in DOLLARS CREW ID= CREN01
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PROSPECT ISLAND RESTORATION SUMMARY PAGE    5

** PROJECT INDIRECT SUMMARY - Etement **

QUANTY UOR DIRECT FIELD OH HOME OFC PROFIT BOND TOTAL COST UNIT-,

1_01.12. B Fertitizing 6000.00 EA 8,459 846 465 782 106 10,658 1.78

TOTAL Pole Cutting - Instattation 1.00 JOB 22,943 2,294 1,262 2,120 286 28,906 28906

1_01.1] cover Crop Seeding

1_01.1]. 1 Cover Crop Seeding 60.00 AC 20,229 2,02] 1,11] 1,869 252 25,486 454.77

TOTAL cover Crop Seeding 60.00 AC 20,229 2,023 1,113 1,869 252 25,486 424.77

1_01.14 Ripiarian Ptants, Instat. & Irr.

1 01.14. A Live Ptant Ptug Ptantting 61000 EA 110,440 11,044 6,074 10,205 1,]78 139,141 2.28
1-01.14. B Live Ptant Ptug Fertitizing 61000 EA 46,607 4,661 2,56] 4,]06 581 58,719 0.96
1~01.14. C Irrigation System 22.00 AC 76,972 7,697 4,2]] 7,112 960 96,975 4407.97 ~’-

TOTAL Ripiarian Ptants, lnstat. & Irr. 1.00 JOB 234,019 23,402 12,871 21,623 2,919 294,835 294835 O~

1_01.15 As Buitt Recor.ds (X3

1_01.15.01 As Buitt Records 1.00 JOB 16,967 1,697 933 1,568 212 21,376 21376 03

TOTAL As Buitt Records 1.00 JOB 16,967 1,697 933 1,568 212 21,376 21376 ~

I
1_01.16 3 Year Maint. (emergent 28 AC) 0

1 01.16. 1 Herbicide apptication 28.00 AC 27,326 2,733 1,503 2,525 341 34,427 1229.54
1-01.16. 2 Cover Crop Seeding 28.00 AC 15,118 1,512 831 1,597 189 19,046 680.22
1~01.16. 3 Mowing 28.00 AC 12,171 1,217 669 1,125 152 15,334 547.66

TOTAL 3 Year Maint. (emergent 28 AC) 1.00 JOB 54,615 5,461 3,004 5,046 681 68,808 68808

1_01.17 3 YR. Riparian Maintenance

I 01.17. I ~erbicide apptication 47.50 AC 43,253 4,325 2,379 3,997 540 54,494 1147.23
1-01.17. 2 Cover Crop Seeding 38.00 AC 10,336 1,034 568 955 129 13,021 342.67
1-01.17. 3 Mowing 285.00 AC 110,931 11,093 6,101 10,250 1,384 139,760 490.38

TOTAL 3 YR. Riparian Maintenance 1.00 JOB 164,520 16,452 9,049 15,202 2,052 207,275 207275

1_01.18 Maint. Monitor & Report - 3 YR.

1_01.18.01 Maintaance Report - 1 YR. 3.00 YR 35,930 3,593 1,976 3,320 448 45,268 15089

TOTAL Maint. Monitor & Report - 3 YR. 1.00 JOB 35,930 3,593 1,976 3,320 448 45,268 45268

LABOR ID: SAC96B EQUIP ID: SAC95X Currency in DOLLARS CREW ID: CREN01
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PROSPECT ISLAND RESTORATION SUHHARY PAGE    6
** PROJECT INDIRECT SUHHARY - Element **

QUANTY UOH DIRECT FIELD OH BOHE OFC PROFIT BOND TOTAL COST UNIT

1_01,19 Field Inspections

1_01.19.01 Fietd Inspections 6.00 EA 14,678 1,468 807 1,356 183 18,493 3082.08

TOTAL Field Inspections 6.00 EA 14,678 1,468 807 1,356 183 18,493 3082.08

1_01.20 Finat Cteanup

1 01.20. 1 Herbicide application 2.00 AC /*,573 /.57 252 /.23 57 5,761 2880.57
1-01.20. 2 Cover Crop Seeding 2.00 AC 617 62 3/* 57 8 778 388,76
1-01.20. 3 Howing 20.00 AC 7,233 723 398 668 90 9,113 /,55.66

TOTAL Finat Cteanup 1.00 JOB 12,423 1,242 683 .1,148 155 15,652 15652

1_01.21 Fina[ Watk-Thru/Inspection ~1
1_01.21.01 Finat ~/a[k-Thru/Inspection 1.00 JOB 3,194 319 176 295 40 4,02~ 4023.81 Oq

TOTAL Final Wa[k-Thru/Inspection 1.00 JOB 3,19/* 319 176 295 40 /*,02/* 4023.81 03

TOTAL Prospect Is. Revegetation 1.00 EA 917,588 91,759 50,/.67 8/,,785 11,4/.6 1,156,0/.5 11560/.5 03

TOTAL Prospect Is.~/~tdtife Restoration 1.00 EA 2,777,951 277,795 152,787 256,663 34,652 3,499,868 3499868 03

TOTAL Prospect Island 1.00 EA 2,777,951 277,795 152,787 256~683 3z~,652 3,/,99~868 3499868 ?
/Con[ i ngency 87/*, 967

TOTAL INCL ’OWNER COSTS 4,374,835

LABOR ]D= SAC96B EQUIP. ID." SAC95X Currency in DOLLARS CREW ]D= CREW01
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Elf. Date 06/15/97 PROJECT ISI001= Prospect Island - Wi|dtife Restoration

PROSPECT ISLAND RESTORATION SUMMARY PAGE    7
** 2ND VIEW SUMHARY **

.............................................................................................. ** CONTRACT ** ...............................................................
QUANTITY UOH TOTAL UNiT ADJ UNIT TOTAL

O0 Prospect Is. Sitework
00.01Mobitization & De-Mobilization 2.00 EA 144,886 72442.76 62500.00 125,000
00.04 Grubbing & Clearing (Mo~ing) 1.00 JOB 61,554 61554.40 59400.00 59,400
00.05 Site Surveys & Staking 1.00 JOB 41,850 41850.39 49800.00 49,800
00.06 Top Soit Strip & Stockpile 203000.00 CY 416,349 2.05 2.00 406,000
00.07 is[and/Bench Excavation 375000.00 CY 961,401 2.56 2.10 787,500
00.08 Impermeab|e Geomembrane 60000.00 SY 556,896 9.28 9.25 555,000
00.09 Breaches Excavation (2 ~ 300 LF) 30000.00 CY 65,489 2.18 2.15 64,500
00.10 Breaches Stone Protection 2500.00 TON 95,398 38.16 37.25 95,125

O0 Prospect Is. Sitework 1.00 EA 2,343,823 2343823 0.00 2,140,325

01 Prospect Is. Revegetation
01.01 Detailed Plan 1.00 JOB 9,557 9556.55 20000.00 20,000
01.02 Mobitization 1.00 JOB 45,355 45355.46 45400.00 45,400
01.03 Ripairan Ptan "B" Propagation 1.00 JOB 18,427 18426.65 27600.00 27,600
01.04 Herbicide App[icat|on 1.00 JOB 56,147 56147.38 55500.00 55,500
01.05 Site Preperation Mowing (62 AC.) 1.00 JOB 19,482 19481.95 18700.00 18,700
01.06 Sign Construction & lnstat[ation 20.O0.A 6,839 341.93 330.00 6,600
01.07 Breach Signs 4~ X 6= "DANGER" 2.00 EA 3,456 1728.23 1700.00 3,400
01.08 Ptanting Area Layout 1.00 JOB 14,413 14413.32 15800.00 15,800
01.09 Live P|ants/P[ugs Co||ecting 61000.00 EA 47,246 0.77 0.85 51,850
01.10 Live Plants - Installation 61000.00 EA 197,859 3.24 3.40 207,400
01.11 Pore Cutting Correction 6000.00 EA 7,142 1.19 1.30 7,800 ’
01.12 Pore Cutting - lnstat[ation 1.00 JOB 28,906 28905.69 30600.00 30,600
01.13 cover Crop Seeding 60.00 AC 25,486 424.77 410.00 24,600
01.14 Ripiarian Ptants, lnsta[.& Irr. 22.00 AC 294,835 13401.58 13900.00 305,800
01.15 As Built Records 1.00 JOB 21,376 21376.49 33000.00 33,000
01.16 3 Year Maint. (emergent 28 AC) 1.00 JOB 68,808 68807.77 65700.00 65,700
01.17 3 YR. Riparian Maintenance 1.00 JOB 207,275 207275 199300.00 199,300
01.18 Main[. Monitor & .Report - 3 YR. 1.00 JOB 45,268 45267.86 69900.00 69,900
01.19 Fietd Inspections 6.00 EA 18,493 3082.08 5500.00 21,000
01.20 Finat Cteanup 1.00 JOB 15,652 15651.86 15200.00 15,200
01.21 Fina[ Watk-Thru/inspection 1.00 JOB 4,024 4023.81 6200.00 6,200

01 Prospect Is. Revegetation 1.00 EA 1,156,045 1156045 0.00 1,231,350

Prospect Is[and 1.00 EA 3,499,868 3499868 0.00 3,371,675

LABOR ID: SAC96B    EQUIP ID: SAC95X Currency in DOLLARS CREW ID: CREW01
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